

## Pulp - Task #85

### Add automation to run unit tests for all PRs against pulp/pulp automatically

01/02/2015 07:06 PM - bcourt

<b>Status:</b>	CLOSED - CURRENTRELEASE	<b>Start date:</b>	
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	bcourt	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0:00 hour
<b>Sprint/Milestone:</b>		<b>Tags:</b>	Pulp 2
<b>Platform Release:</b>		<b>Sprint:</b>	January 2015
<b>Groomed:</b>	No	<b>Quarter:</b>	
<b>Sprint Candidate:</b>	No		
<b>Description</b>			
Us the jenkins github pull request builder plugin to build all PRs against the core Pulp project automatically. This includes creating comments on the PRs indicating the success/failure of the test run.			
<b>Related issues:</b>			
Blocks Packaging - Task #89: Add automation to run unit tests for all PRs aga...		<b>CLOSED - CURRENTRELEASE</b>	

#### History

##### #1 - 01/07/2015 07:45 PM - bcourt

- Priority changed from Normal to High

##### #2 - 01/07/2015 09:49 PM - bcourt

- Create a pulp-bot github user
- Create an automated builder to generate the base repositories for a given X.Y stream of pulp (excluding the plugins) that updates either periodically or when someone merges to the x.y-dev branch and push the repositories to <https://repos.fedorapeople.org/repos/pulp/pulp/testing/automation/X.Y/> or testing/automation/master/.
- Create a jenkins builder to install the dependencies from the repo generated in the previous bullet & run the core pulp unit tests on every PR automatically
- The jenkins pull request builder plugin can provide the monitoring & updating of the github PRs as well as the ability to whitelist which users will have PRs built automatically and which users require the intervention of a core Pulp team member before their PR gets built on the internal RedHat infrastructure.

##### #3 - 01/12/2015 05:46 PM - cduryee

- Sprint/Milestone set to 9

##### #4 - 01/19/2015 06:04 PM - bcourt

- Assignee set to bcourt

##### #5 - 01/19/2015 06:04 PM - bcourt

- Status changed from NEW to ASSIGNED

##### #6 - 01/26/2015 04:19 PM - bcourt

- % Done changed from 0 to 50

##### #7 - 01/28/2015 10:48 PM - bcourt

- Status changed from ASSIGNED to 7

This has been turned live on the pulp/pulp repository

##### #8 - 01/28/2015 10:48 PM - bcourt

- % Done changed from 50 to 100

##### #9 - 03/20/2015 05:27 PM - bmbouter

- Status changed from 7 to CLOSED - WORKSFORME

**#10 - 03/20/2015 05:38 PM - bmbouter**

- Status changed from CLOSED - WORKSFORME to CLOSED - CURRENTRELEASE

**#11 - 03/08/2018 07:09 PM - bmbouter**

- Sprint set to January 2015

**#12 - 03/08/2018 07:09 PM - bmbouter**

- Sprint/Milestone deleted (9)

**#13 - 04/15/2019 11:21 PM - bmbouter**

- Tags Pulp 2 added